
From: EXT-Miley, Robert R [mailto:Robert.R.Miley@boeing.com] 
Sent: Tuesday, April 15, 2003 3:28 PM 
To: Barnett, Michelle (POIC/iURC); Bates, Jim (SM/NASA); EXT-Bay, Cleo 
W; Bollweg, Ken (AMS/LM); Conwell, JJ (MT2/NASA); Cook, Gene (OZ3/NASA); 
EXT-Corley, William L; Daniel, Steve (NC/GHG); Davenport, Galen 
(POIC/Grd); Ellenberger, Rich (SF/NASA); EXT-Fast, Daniel L.; Forrest, 
Steve (OZ2/BKH); George, Risha (NT/GHG); EXT-Golick, Richard K; 
EXT-Grayson, Cynthia; Heartsill, Amy (XA/NASA); James, Cheryl 
(POIC/POIF); Keifenheim, Jack (KSC); Koenig, Mark G; LaPlante, Mark 
(POIC/OC); Londa, Dan (NE/NASA); Martin, Trent (AMS/LM); Mathis, Johnny 
(KSC); EXT-Miley, Robert R; Mooty, Alicia A; Murphy, Benjamin 
(Training/TBE); Nelson, Art (NC/SAIC); Okafor, Godfrey (NT/SAIC); 
Sanchez, Rick (SM/NASA); Sanders, Victor T; Sauceda, Tania (NT/SAIC); 
Stevenson, LD (CB/BAR); EXT-Voels, Stephen A; Werkheiser, Niki 
(POIC/OC); Widjokongko, Antonius (SF/JEC) 
Cc: Danford, Mike (OZ2/NASA); Feng, Ven (OZ2/NASA); Scheib, Jim 
(OZ2/NASA); EXT-Selmarten, John D; EXT-Voss, David R 
 
Subject: *****CANCELED*****AMS-02 - 4/24/03 PIM Schedule Meeting 
 
 
*****This AMS-02 PIM Schedule meeting is CANCELED.***** 
 
The AMS-02 Critical Design Review (CDR) data package is available for review.  The AMS-02 
CDR is scheduled for 5/13-16/03 in Houston.  A draft AMS-02 Payload Integration Agreement 
and a draft AMS-02 Payload Hardware Interface Control Document are included in the CDR 
data pack for review. 
 
Attached is a copy of the updated AMS-02 PIM Schedule, dated 4/15/03.  Concluded milestones 
since the last AMS-02 PIM Schedule update are completion of the Integration Verification Test 
(IVT) at KSC, and submittal of the PIA draft (SSP 57113) and hardware ICD draft (SSP 57213). 
 
         <<AMS truss ACOP PIM Schedule 4-15-03.ppt>>  
 
The next AMS-02 PIM Schedule meeting will occur on 5/22/03. 
 
Please call if you have any questions. 
 
See ya! Bob  
 
Robert Miley 
ISS PIM - External Payloads/OZ2/USA 
281-226-4968 (office) 
713-648-0234 (pager) 
robert.r.miley@boeing.com 
 


